### **RESOLUTION NO. 2019-24**

A RESOLUTION OF THE VILLAGE COUNCIL OF THE VILLAGE OF KEY BISCAYNE, FLORIDA, APPROVING A CHANGE ORDER TO THE WORK ORDER ISSUED TO THE CORRADINO GROUP, INC. TO PERFORM STRUCTURAL ANALYSIS AND DESIGN SERVICES FOR WEST MASHTA DRIVE BRIDGE REMEDIAL REPAIRS; PROVIDING FOR AUTHORIZATION; AND PROVIDING FOR AN EFFECTIVE DATE.

WHEREAS, the Village of Key Biscayne (the "Village") issued Request for Qualifications No. 2016-02-09 (the "RFQ") for continuing professional engineering services; and

WHEREAS, pursuant to the RFQ, the Village Council selected the Corradino Group, Inc. (the "Consultant") as one of the consultants to provide continuing professional services relating to general civil engineering, transportation planning and engineering, environmental engineering, and landscape architecture, and authorized the Village Manager to execute an agreement with Consultant; and

WHEREAS, on October 19, 2018, the Village Council approved the issuance of a Work Order to Consultant to perform Structural Analysis and Design Services for West Mashta Drive Bridge Remedial Repairs (the "Project"); and

WHEREAS, an underwater inspection of the West Mashta Drive Bridge needs to be performed in order for Consultant to complete the Project; and

WHEREAS, the Consultant has provided a proposal, attached hereto as Exhibit "A," (the "Change Order") for the underwater inspection; and

WHEREAS, the Village Council desires to approve the Change Order; and

WHEREAS, the Village Council finds that this Resolution is in the best interest and welfare of the residents of the Village.

NOW, THEREFORE, BE IT RESOLVED BY THE VILLAGE COUNCIL OF THE VILLAGE OF KEY BISCAYNE, FLORIDA, AS FOLLOWS:

Section 1. Recitals Adopted. That each of the above-stated recitals are hereby adopted, confirmed, and incorporated herein.

Section 2. Change Order Approved. That the Village Council hereby approves the Change Order attached hereto as Exhibit "A."

Section 3. Authorization. That the Village Manager is hereby authorized to execute the Change Order attached hereto as Exhibit "A" and take any and all action necessary to implement the purposes of this Resolution.

Section 4. Effective Date. That this Resolution shall take effect immediately upon adoption.

PASSED and ADOPTED this 30th day of April, 2019.

LEY MICHAEL W. DAVEY, MAYOR

ATTEST:

JENNIFER MEDINA, CMC

VILLAGE CLERK

APPROVED AS TO FORM AND LEGAL SUFFICIENCY:

**VILLAGE ATTORNEY** 

# THE CORRADINO GROUP, INC.

ENGINEERS · PLANNERS · PROGRAM MANAGERS · ENVIRONMENTAL SCIENTISTS

April 10, 2019

Jake Ozyman, MSCM, PE, ENV SP Director of Public Works Village of Key Biscayne Public Works Department 88 West McIntyre Street Key Biscayne, FL 33149

Re: West Mashta Drive Bridge (Bridge No. 878400) Remedial Repairs \_ Additional Services for Underwater Inspection (REV)

Dear, Mr. Ozyman,

As discussed, The Corradino Group, Inc. (CORRADINO) is pleased to present this letter scope and fee estimate to perform Underwater Inspection Services for the above referenced project.

#### **SCOPE OF SERVICES**

The Village of Key Biscayne requires the following additional scope of services for the abovementioned structure which include:

 Conduct underwater inspection services (see attached scope by Industrial Divers Corporation "Exhibit A")

#### **SCHEDULE**

The scope of work is anticipated to be completed within three (3) weeks from your notice to proceed.

#### COMPENSATION

CORRADINO agrees to provide the scope of services above for the lump sum compensation of \$\$12,874.24, based on a Lump Sum contract. This proposal includes the services for Industrial Divers Corporation for underwater inspection services (see attached scope). Additional work not anticipated in this proposal will be billed as additional services as a negotiated lump sum. Written authorization will be required prior to the commencement of additional services.

CORRADINO appreciates your consideration of our firm for this project. To formally authorize us, kindly indicate so by returning a signed copy of our proposal. We look forward to working with you on this project. If you have any questions or if you require additional information, please do not hesitate to contact Cecilia Villoria at (305) 594-0735.

Presented by:

Mike Ciscar, P.E.

VP of Engineering and Planning
The Corradino Group, Inc.

April 10, 2019

Date

Attachments:

## INDUSTRIAL DIVERS CORPORATION

2901 SW 3rd Ave STE #5 Fort Lauderdale, FL 33315 (954) 523-2906 Office (954) 525-6521 Fax idc@bellsouth.net

Proposal		
Date Submitted by		
1/25/2019	A. Delgado	

Name / Address	
The Corradino Group Attn: Mike Cisdar, PE 4055 NW 97th Ave. Miami, FL 33178	

Project Address
Mike Ciscar, PE 305-975-3171 Office cvilloria@CORRADINO.com

Project Name / Job No.	Terms
Mashta Bridge	Net 30

Description	Qty	Rate	Total
Level I underwater inspection of the W Mashta Drive Bridge at Village of Key Biscayne			
Industrial Divers Corporation (IDC) will provide a three diver team surface supplied with communications equipped diving helmets for a diver and standby diver.			
Rates: (Non-Prevailing Wage Determination)  • 3 Diver Team Straight Time: \$250.00/Hour "door to door" Monday - Friday 0600 hrs. to 1800 hrs.  • 3 Diver Team Overtime: \$325.00/Hour "door to door" weekends, holidays and night shift 1800 - 0600 hrs.			
Mileage: Round trip from Fort Lauderdale, FL @ \$0.58/ mile			
Equipment:  • Hydraulic powered underwater tools: hydraulic power heads with concrete grinding and de-scaling whirl away heads with portable hydraulic power pack, and 200' of duplex hydraulic hose @ \$350.00/day.  • 3K PSI water blaster @ \$150.00/ day  • Closed Circuit video system with lights and/or HD Camera in BlueFin housing with lights for HD video and digital still photos @ \$250.00/ day  • Cygnus underwater ultrasonic thickness gauge: \$150.00/ day			
Vessel:			
The above terms and conditions are herby accepted. A finance charge of 1 1/2% per month	otal	,	,

which is an annual percentage rate of 18% is charged. Purchaser shall be liable for all the cost of collection including reasonable attorney's fee.

Total

		-
Signature	Print Name & Title	Date

## INDUSTRIAL DIVERS CORPORATION

2901 SW 3rd Ave STE #5 Fort Lauderdale, FL 33315 (954) 523-2906 Office (954) 525-6521 Fax idc@bellsouth.net

Proposal		
Date Submitted by		
1/25/2019 A. Delgado		

Name / Address	
The Corradino Group	
Attn: Mike Cisdar, PE 4055 NW 97th Ave.	
Miami, FL 33178	
,	

Project Address	
Mike Cisdar, PE 305-975-3171 Office villoria@CORRADINO.com	*

Project Name / Job No.	Terms
Mashta Bridge	Net 30

Description	Qty	Rate	Total
36' x 11' aluminum twin engine barge with A-Frame \$850.00/ day			
Marina Fee: \$150.00/ night			
Project Estimate:			
Mobilization Lump Sum \$1,000.00	1	1,000.00	1,000.00
3 Diver Team: 2.5 days (12 hours per day) 30 hours @ \$250.00/Hour.	30	250.00	7,500.00
36' x 11' aluminum twin engine barge with A-Frame 2 days @ \$850.00/ day	2	850.00	1,700.00
Hydraulic powered underwater tools: 1 day @ \$350.00/day.	1	350.00	350.00
3K PSI water blaster 2 days @ \$150.00/ day	2	150.00	300.00
Closed Circuit video system with lights and/or HD Camera in BlueFin housing	1	250.00	250.00
with lights for HD video and digital still photos @ \$250.00/ day  Cygnus underwater ultrasonic thickness gauge: 1 day @ \$150.00/ day		150.00	150.00
Written report with DVD copies of HD Video and photo documentation: \$250.00	1	250.00	250.00
Mileage: Round trip from Fort Lauderdale, FL 128 miles @ \$0.58/ mile	128	0.58	74.24
Marina Fee: 2 nights @ \$150.00/ night	2	150.00	300.00
Demobilization Lump Sum \$1,000.00	1	1,000.00	1,000.00
Proposal e-mailed to Cecilia Villoria <cvilloria@corradino.com></cvilloria@corradino.com>			
<u> </u>			

The above terms and conditions are herby accepted.A finance charge of 1 1/2% per month which is an annual percentage rate of 18% is charged. Purchaser shall be liable for all the cost of collection including reasonable attorney's fee.

**Total** \$12,874.24

Signature	Print Name & Title	Date
	Page 2	