

RESOLUTION NO. 2016-9

A CAPITAL PROJECT AUTHORIZING RESOLUTION OF THE VILLAGE COUNCIL OF THE VILLAGE OF KEY BISCAYNE, FLORIDA, APPROVING A CHANGE TO THE CONTRACT FOR CONSTRUCTION BETWEEN THE VILLAGE AND WILLIAMS PAVING CO., INC. FOR FOUR ADDITIONAL SPEED TABLES ON NORTH/SOUTH MASHTA DRIVE; AUTHORIZING THE VILLAGE MANAGER TO EXECUTE AN AMENDMENT TO CONTRACT OR CHANGE ORDER FOR SUCH WORK; PROVIDING FOR IMPLEMENTATION; AND PROVIDING FOR AN EFFECTIVE DATE.

WHEREAS, on January 12, 2016, the Village of Key Biscayne (the “Village”) awarded a contract to Williams Paving Company Co., Inc. (“Contract”) to construct speed tables within the 700 block of Woodcrest Road and at the intersection of W. Heather Drive and Fernwood Road (the “Project”); and

WHEREAS, the Village Council desires to authorize additional work pursuant to the Contract for the construction of two (2) speed tables on North Mashta Drive and two (2) speed tables on South Mashta Drive, at an additional cost of \$81,525.12; and

WHEREAS, the Village Council desires to approve the additional speed tables and authorize the Village Manager to execute an Amendment to the Contract or Change Order for such additional work; and

WHEREAS, the Village Council finds that this Resolution is in the best interest and welfare of the residents of the Village.

NOW, THEREFORE, BE IT RESOLVED BY THE VILLAGE COUNCIL OF THE VILLAGE OF KEY BISCAYNE, FLORIDA, AS FOLLOWS:

Section 1. Recitals Adopted. Each of the above stated recitals are hereby adopted, confirmed and incorporated herein.

Section 2. Additional Work Approved; Amendment or Change Order Authorized.

The Village Council hereby approves the additional work or speed tables in the amount of \$81,525.12, with the total cost for the Project not to exceed \$261,851.98. The Village Manager is hereby authorized to execute an Amendment to the Contract or Change Order for such additional work and increase in the Contract price, and related or necessary documentation on behalf of the Village, once approved as to final form, content and legal sufficiency by the Village Attorney.

Section 3. Implementation. That the Village Manager is hereby authorized to take any and all action necessary to implement the Project and the purposes of this Resolution.

Section 4. Effective Date. This Resolution shall be effective immediately upon adoption.

PASSED AND ADOPTED this 8th day of March, 2016.


MAYOR MAYRA PEÑA LINDSAY

ATTEST:


CONCHITA H. ALVAREZ, MMC, VILLAGE CLERK

APPROVED AS TO FORM AND
LEGAL SUFFICIENCY


VILLAGE ATTORNEY





February 17, 2016
File: 215612626

Attention: John C. Gilbert, Village Manager
Village of Key Biscayne
88 West McIntyre Street
Key Biscayne, Florida 33149

Dear Mr. Gilbert,

**Reference: Traffic Calming at Fernwood/Heather Intersection
North/South Mashta & Woodcrest Speed Tables
Stantec Project No. 215612626**

As requested by the Village, we have reviewed the number of speed tables to be installed on North and South Mashta Drives. We have determined that two (2) speed tables on each street will be most effective and we have placed them to evenly divide the street into thirds. The total distance from West Mashta to Mashta Place is 1,800'; therefore the speed tables have been spaced at approximately 600'. The final placement is dependent on existing conditions such as driveways.

The bid previously awarded to Williams Paving Co. Inc., included a unit price of \$20,381.28 for each Mashta speed table. The total cost to install all four (4) speed tables is therefore \$81,525.12. All contract terms shall match those of the previously awarded contract.

Based on our findings, it is our opinion that this Contractor is qualified and capable of performing the work. Therefore, we recommend that the project be awarded to the lowest responsible responsive bidder, Williams Paving Co., Inc. The award is subject to acceptance by the Village Council, execution of the Contract Agreement, submittal by the Contractor of the required Performance and Payment Bonds, and Certificates of Insurance.


Sincerely,

Stantec Consulting Services Inc.

A handwritten signature in blue ink, appearing to read "Sean Compel".

Sean Compel, PE, LEED AP
Associate
Phone: 305-445-2900
Fax: 305-445-3366
sean.compel@stantec.com

NORTH MASHTA DRIVE AND SOUTH MASHTA DRIVE SPEED TABLES PROPOSED LOCATIONS.



4 SPEED TABLES @
\$20,381.28 = \$81,525.12

<p>Revised: _____</p> <p>By: _____</p> <p>Check: _____</p>	<p>By: _____</p> <p>Check: _____</p>	<p>DATE: P. COMPTON, P.E. CIVIL ENGINEER, LICENSE NO. 92110 STATE OF FLORIDA</p>	<p>Consultants: _____</p>	<p>Stantec</p> <p>10000 North Central Expressway, Suite 200 Dallas, Texas 75243 Phone: 972.968.8000 Fax: 972.968.8001 www.stantec.com</p>	<p>VILLAGE OF KEY BICAYNE VILLAGE WIDE TRAFFIC CALMING Village of Key Biscayne, Florida</p> <p>Project No. 215812625 Drawing No. C07</p>	<p>MASHTA ISLAND - SPEED HUMP</p> <p>Scale: SEE PLANS</p> <p>Sheet: 1 of 9</p>
--	--------------------------------------	--	---------------------------	--	--	--